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TOWN OF SCITUATE
POLICE STATION BUILDING COMMITTEE MEETING
Thursday, October 22, 2020 @ 7:00 pm

In accordance with the guidance provided by the Governor and State and Local emergency management authorities due to the current state of emergency, Town meetings will be conducted solely via internet video conference with telephonic access; there shall be no in-person gathering for this meeting.  The Town has set up the following internet video conference and telephonic access capabilities for committee members and public participation.

By internet at: 
Join Zoom Meeting
 https://us02web.zoom.us/j/88111091605?pwd=ZGRiempxRkkxaHBnQXM0RTIrMzNUQT09
Meeting ID: 881 1109 1605
Passcode: 173354
833 548 0282 US Toll-free  
  Please contact the Town Clerk’s Office during normal business hours with any questions.
AGENDA
1.  Pledge of Allegiance

2.  Call to Order-Committee Chair

3.  Approval of minutes

4.  Committee Business, Review, Discussion and/or Potential Action and/or Vote: 
A. Invoice 109, Christopher Judge, Videographer Services, $45.00
B. Invoice 1200430090, ASNE, pre start-up inspection for generator
C. PCO#42, Sugrue & Assoc, Window in Training Room, $3,696.00
D. POC#46, Sugrue & Assoc, Platforms for Hot Water Heaters, $1,567.10
E. PCO #47, Sugrue & Assoc. Armory Floor, evidence storage floor and evidence processing floor were all updated to vinyl plank flooring due to the condition of the concrete. Estimated cost $2,200.00 Holding cell and booking rooms did not call for any base board material. We added vinyl base in these areas, Estimated cost $2,645.00
F. PCO#49, Sugrue & Assoc, Bathroom Accessories, $2,712.00
G. PCO#51, Sugrue & Assoc, Extented General Conditions, $18,720.00
H. PCO#52, Sugrue & Assoc, Front Door Entrance Canopy, $3,838.00
I. PCO#53, Sugrue & Assoc, Front Entrance Bollards, $7.480.00
J. PCO# 57, Sugrue & Assoc, Fill at Rear of Building, $4,114.00
K. PCO#58, Sugrue & Assoc, Extended General Conditions, $18,720.00
L. PCO# 59 & 60, Sugrue & Assoc. Existing HVAC, $3,186.00 and $7,792.00
M. PCO#61, Sugrue & Assoc. Jail cell and garage area carpentry, $4.104.00
N. PCO#62, Sugrue & Assoc. Additional plumbing $3,090.00
O. PCO#66, Sugrue & Assoc. Additional electrical at septic system $13,911.00
P. PCO#67 Sugrue & Assoc. Misc. electrical work $7,148.00
Q. PCO#78, Sugrue & Assoc, Floor Testing and Walk off Tile, $2,460.00
5.  Old Business
6.  Unfinished Business
7.  New Business
8.  Public Comments for items not on the Agenda
9.  Adjournment of Meeting
